

☐ UNCLASSIFIED

☐ INTERNAL ONLY

☒ CONFIDENTIAL

☐ SECRET

Approved For Release 2005/07/14 : CIA-RDP84-00933R000200210003-6

ROUTING AND RECORD SHEET

SUBJECT: (Optional)

Cable Dissemination System Data Link with Office of Data Processing
Special Center (U)

FROM:

EXTENSION

NO.

Director of Communications

DATE

13 FEB 1979

TO: (Officer designation, room number, and building)

DATE

OFFICER'S INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1. Office of Data Processing
2D0105 HQS

7/16

ADP

2. EO

14 Feb

GD

3. DD

2/16

DD

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

Copy to:
LIMS } done 2/15
DD/P }
DD/A } (E)

Erna,
please attach a copy of
Ref. I think we have it
in our file. G.D. Done 2/15 (E)

ODP #

9-269

OC-1779-078
13 FEB 1979

25X1 MEMORANDUM FOR: Chief, Information Management Staff, DO
FROM : [REDACTED]
Director of Communications
SUBJECT : Cable Dissemination System Data Link with
Office of Data Processing Special Center (U)
REFERENCE : DO/IMS 78-696, dated 13 December 1978


1. As noted in the reference, we have not been able to implement the link between the Cable Dissemination System (CDS) and the Office of Data Processing (ODP) Special Center (GC-47). When the implementation date was originally projected, we assumed that programming resources would be available to accomplish this work. Unfortunately, this has not been so. Although the problems and delays have been discussed by members of our staffs, we have been remiss in not formally advising you earlier. (U)

2. The CDS/ODP Ruffing Center link has now been in operation for a year. During that time, several deficiencies in the protocol have surfaced and caused aggravating operational problems. These have led to a joint OC/ODP study project to define a new interface protocol which is expected to be implemented in early 1980. Because of the present drawbacks with the protocol, it is undesirable to add any additional circuits using it. (U)

3. Since the existing protocol is undesirable and adding a CDS/GC-47 circuit would delay implementation of a new protocol, we believe the best approach is to implement the GC-47 circuit when the new protocol is implemented in 1980. This was the consensus reached by members of the OC, ODP and IMS staffs at a recent meeting. The group also discussed interim measures to improve CDS service to the Special Center, but none appeared attractive enough to pursue. We will, however, continue to seek methods of improving service prior to the completion of the new protocol. (U)

SUBJECT: Cable Dissemination System Data Link with
Office of Data Processing Special Center (U)

4. Based on the factors noted above, we recommend that the implementation of the CDS/GC-47 link be scheduled for early 1980 following the activation of the new protocol. (U)



25X1

cc: Office of Data Processing

DO/IMS 78-696

13 December 1978

MEMORANDUM FOR: Director of Communications


FROM: William F. Donnelly (C)
Chief, Information Management Staff, DO

SUBJECT: Cable Dissemination System Data
Link with Office of Data Processing
Special Center (C)

REFERENCE: Your Memorandum, Same Subject,
dated 17 November 1977

1. Per reference, it was expected that the circuit connecting the Cable Dissemination System to the Office of Data Processing Special Center would be installed by mid-summer 1978. Apparently there have been delays. (C)

2. Inasmuch as I have briefed Mr. John McMahon several times on the establishment of this circuit, would you please provide a current report. (C)


William F. Donnelly (C)

25X1

cc: ODP

WARNING NOTICE - INTELLIGENCE SOURCES AND METHODS INVOLVED

CONFIDENTIAL

25X1